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Exhibit A  

 
A. Awarded Contract  

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes DB15-WASD-01 

Commission District 1 

 

Design-Build Services for 

Replacement of Water Mains and 

Service Conversions in the Miami 

Dade County North Miami Beach 

"Donut Hole" Service Area 

 

 

6/20/2018  

Contract Award Recommendation Approved 

to Lanzo Construction, Co., Florida  

 

Pending BCC Ratification 

 

Yes  E17-WASD-01 

Various Commission Districts 

 

Engineering Services for three (3) 

Non-Exclusive Professional 

Services Agreements for 

Engineering Design and Related 

Services for the Design of a Small 

Diameter Water and Wastewater 

Pipelines 

 

 

6/04/2018  

Contract Award Recommendation Approved 

to:  

Aluces Corporation 

PE Consulting Engineering, Inc. 

Thompson & Associates, Inc. 

 

Pending BCC Ratification 

 

 

B. Project Advertised – None  

 

 

C. Status Change 

 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

No  RFQ00241 

Various Commission Districts 

 

Financial and Public Private 

Partnership Advisory (P-3) 

Services Pool  

 

Under the Cone of Silence 

 

ISD preparing Rejection of all Bids 

Yes DB16-WASD-02 

Commission District 7  

 

Alexander Orr Water Treatment 

Plant Drinking Water Laboratory 

Under the Cone of Silence 

 

Pending BCC Contract Award 

Recommendation Approval to Florida 

Lenmark Corporation 

Yes DB17-WASD-01 

Commission District 7 

 

Central District Wastewater 

Treatment Plant Oxygen 

Production Facility Consent 

Decree 2.27 

 

Under the Cone of Silence 

 

6/28/2018 

Third Negotiation Meeting 

Yes W-889 

Commission District 9 

 

South Miami Heights 

Maintenance Facility 

Under the Cone of Silence 

 

07/02/2018 

Revised Bid Due Date 

 

Yes S-882R  

Commission District 8  

(Consent Decree Project)  

 

1.02 Oxygen Production Upgrades 

SDWWTP 

 

Under the Cone of Silence 

 

6/21/2018 

Bids Received 

Yes  S-895 

Commission District 4 

(Consent Decree Project)  

 

CD 3.02(2) NDWWTP Primary 

Clarifiers and Odor Control 

Upgrades 

 

Under the Cone of Silence 

 

Pending Contract Award Recommendation 

Approval 



 

Exhibit B   
 

Exhibit B shows the preliminary capital expenditures for the month of June 2018 in the amount of $23,061,947 

and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $277,531,000. 

 

 

Exhibit C 
 

 

Consent Decree 

Project Number 

 

 

Description of Project 

 

Summary of Changes 

3.1 Headworks and Sludge 

Degritting Transfer 

 

Total additional charges in the amount of 

$1,894,343 for this period. 

4.3 Government Cut FM - Phase 3 Total additional charges in the amount of 

$5,743,242 for this period. 

 

4.4 North Dade 72 inch PCCP FM 

Rehabilitation 

 

Total additional charges in the amount of 

$1,327,930 for this period. 

4.8 Rehabilitation of 54 inch PCCP 

FM in the City of Miami 

 

Total additional charges in the amount of 

$2,764,636 for this period. 

4.10 Opa-Locka Airport 48" PCCP 

force main replacement 

Project complete as of May 11, 2018. Total 

recorded actuals as of the end of May have been 

included for this period. 

 

5.8 Replacement of Electrical and 

Mechanical Equipment in 

PS#0107 

 

Total additional charges in the amount of $88,296 

for this period. 

5.10 Upgrade of PS#0488 Total additional charges in the amount of $55,514 

for this period. 

 

5.15 Upgrade of PS #0065, 0201, 

0334, 0374, 0607 

 

Total additional charges in the amount of $184,031 

for this period. 

5.16 Upgrade of PS #00198, 0437, 

0466, 0680 

 

Total additional charges in the amount of $175,202 

for this period. 

5.17 Upgrade of PS #0037, 0351, 

0370, 0403 

 

Total additional charges in the amount of $481,184 

for this period. 

 


